WEST VALLEY CITY, UTAH

RESOLUTION NO.

A RESOLUTION AUTHORIZING CHANGE ORDERS
NO. 1 AND 2 TO THE CONTRACT WITH STAPP
CONSTRUCTION, INC. FOR THE TERRACE RIDGE
PARK PROJECT LOCATED AT 6260 WEST
TERRACE RIDGE DRIVE.

WHEREAS, West Valley City has contracted with Stapp Construction, Inc. to construct the
Terrace Ridge Park located at 6260 West Terrace Ridge Drive; and

WHEREAS, there is a need to increase the scope of work in order to complete the project;
and

WHEREAS, the City Council of West Valley City, Utah, does hereby determine that it is in
the best interest of the citizens of West Valley City to increase the contract amount in order to
properly complete the construction of said project;

NOW, THEREFORE, BE IT RESOLVED by the City Council of West Valley City, Utah

as follows:

1. The contract between West Valley City and Stapp Construction, Inc. originally in
the amount of $395,616.68 for the construction of the Terrace Ridge Park is
hereby increased in the amount of $13,226 for Change Order No. 1 and
$31,852.36 for Change Order No. 2.

2. The City Manager is hereby authorized to execute an appropriate Change Orders

consistent with this Resolution.

PASSED AND APPROVED this day of , 2009.

WEST VALLEY CITY
MAYOR
ATTEST:
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